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PROJECT (Name and address): CHANGE ORDER NUMBER: BP2 899-001
899-Tippecanoe Co Central Offices - 
TCCO
1950 South 18th Street
Lafayette, IN 47905

INITIATION DATE: 1/29/21

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 899 / 899

CONTRACT DATE: December 9, 2020Shepler Construction Company
720 Erie Avenue
Logansport, IN 46947

CONTRACT FOR: 2A-General Trades

OWNER: 

CONSTRUCTION MANAGER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-018

  []  ADD: Top-out additional specified existing masonry walls to
      the roof deck with metal studs and drywall. Seal tight to the
      deck for sound insulation.

Total INCREASE for this Change Order:                                                $10,418.00

The original Contract Sum was $ 452,583.00
Net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 452,583.00
The Contract Sum will be increased by this Change Order in the amount of $ 10,418.00
The new Contract Sum including this Change Order will be $ 463,001.00

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have 
been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management, Inc. NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street, Suite 201, Lafayette, IN 47901 NA
ADDRESS ADDRESS

 

BY (Signature) BY (Signature)
Mike Roberts NA
(Typed name) DATE:      (Typed name) DATE: NA

Shepler Construction Company Tippecanoe County Commissioners
CONTRACTOR (Firm name) OWNER (Firm name)
720 Erie Avenue, Logansport, IN 46947 20 N. 3rd Street, Lafayette, IN 47901
ADDRESS ADDRESS

 

BY (Signature) BY (Signature)
Dave Shepler Tracy Brown
(Typed name) DATE:      (Typed name) DATE:      2-2-21






































